COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 16/ 2016

ESTI MATE SUMVARY 10: 26: 25
CONTI D C20815 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20815- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 32.0 DAYS TI VE ALLOW 61 CALENDAR DAYS
EMPI RE TRAFFI C CALM NG DEVI CES PERCENT TIME:  52.46 ORI G TI VE ALLOW 61 CALENDAR DAYS
PRQJECT NO FSA0403- 060
EMPI RE TRAFFI C CALM NG DEVI CES
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
K. E.C.1. COLORADO | NCORPORATED PAY PERI OD ENDI NG 10/ 25/ 2016 DATE TI ME STARTED 09/ 07/ 2016
5750 W Al RPORT ROAD DATE LET 05/ 05/ 2016 DATE WORK BEGAN 09/ 07/ 2016
DATE AWARDED 06/ 28/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 15/ 2016 DATE ACCEPTED
SEDALI A CcO 80135 (303) 791- 3759 DATE NOTI CE TO PROCEED 09/ 07/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 367, 623. 10 PARTI O PATI NG $ 12, 150. 00 $ 5, 400. 00
AWARD PRQJECT AMT: $ 365, 242. 00 NON- PARTI CI PATI NG 281, 992. 95 156, 428. 25
PERCENT COWPLETE: 80. 01% TOTAL EARNI NGS 294, 142. 95 161, 828. 25
FUNDS AVAI LABLE: $ 73, 480. 15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 294, 142. 95 161, 828. 25
TOTAL CLAI VB $ 0.00 RETAI NAGE -5,478.63 -2,021.92
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 288, 664. 32 159, 806. 33
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 288, 664. 32 159, 806. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 159, 806. 33

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20815

PCN: 20815-BI D

PRQJECT: FSA0403- 060

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00220 Renoval of Asphalt Mat

0010 202-00250

*Renoval of Pavenent Marking

0015 203-01500

Bl adi ng

0020 203-01510

Backhoe

0025 206-00520

Filter Material (O ass B)

0030 207-00205

*Topsoi |

0035 208-00035

Aggr egat e Bag

0040 208-00045

Concrete Washout Structure

0045 208-00103

0050 208-00105

0055 208-00107 Renoval of Trash

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

355. 000
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QY TO DATE
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3, 788. 000

0. 000
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Page 2
ESTI MATE RUN 11/ 16/ 2016

10: 26: 25
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
17, 750. 00
6, 618. 00
11, 364. 00
0. 00
0. 00
0. 00
0. 00
5, 400. 00
5, 400. 00
5, 060. 00
5, 060. 00
0. 00
3, 600. 00
0. 00
1, 500. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20815 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20815-BID ESTI MATE RUN 11/ 16/ 2016
PRQJECT: FSA0403- 060 ESTI MATE NO 0002 10: 26: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00205 *Erosion Control Supervisor 32. 000 7. 000
HOUR 25. 000 1, 875.00
75. 00000 32. 000 2,400. 00
0065 212-00900 *Conpost 0. 000 0. 000
CY 0. 000 0. 00
250. 00000 0. 000 0. 00
0070 213-00005 *Mul chi ng (Decorative) 0. 000 0. 000
CF 0. 000 0. 00
7.00000 0. 000 0. 00
0075 214-00310 *Deci duous Shrub (1 Gallon Contai ner) 123. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0080 214- 00350 *Deci duous Shrub (5 Gall on Cont ai ner) 6. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0085 304- 06000 Aggregate Base Course (Cl ass 6) 49. 000 49. 000
TON 0. 000 0. 00
110. 00000 49. 000 5, 390. 00
0090 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
750. 00000 0. 000 0. 00
0095 601-40401 *Structural Concrete Stain 1, 792. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
0100 607-11525 Fence (Plastic) 180. 000 180. 000
LF 0. 000 0. 00
5. 00000 180. 000 900. 00
0105 609-21010 *Curb and CQutter Type 2 (Section I-B) 478. 000 478. 000
LF 0. 000 0. 00
35. 00000 478. 000 16, 730. 00
0110 610- 00020 Medi an Cover Material (Patterned Concrete) 910. 000 0. 000
SF 910. 000 18, 200. 00
20. 00000 910. 000 18, 200. 00



CONTI D C20815 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20815-BID ESTI MATE RUN 11/ 16/ 2016
PRQJECT: FSA0403- 060 ESTI MATE NO 0002 10: 26: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 610-00030 Medi an Cover Material (Concrete) 336. 000 0. 000
SF 336. 000 6, 720. 00
20. 00000 336. 000 6, 720. 00
0120 613-15000 *Fl oodl i ght 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0125 614-00011 Sign Panel (Qass I) 32.000 0. 000
SF 32. 000 1, 120. 00
35. 00000 32. 000 1, 120. 00
0130 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 0. 000
Sl i pbase)
EACH 4.000 3, 400. 00
850. 00000 4. 000 3, 400. 00
0135 625- 00000 *Construction Surveying 0. 250 0. 250
LS 0. 000 0. 00
7,500. 00000 0. 250 1, 875.00
0140 626- 00000 *Mobi | i zat i on 1. 000 0.211
LS 0. 140 11, 340. 00
81, 000. 00000 0.351 28, 431. 00
0145 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 500
LS 0. 500 3, 750. 00
7,500. 00000 1. 000 7,500. 00
0150 627-00008 *Modi fi ed Epoxy Pavenment Marking 18. 690 0. 000
GAL 18. 690 17, 755. 50
950. 00000 18. 690 17, 755. 50
0155 627-00011 *Pavenent Marking Paint (Wt erborne) 18. 690 14. 380
GAL 0. 000 0. 00
90. 00000 14. 380 1,294. 20
0160 630- 00000 *Fl aggi ng 475. 000 131. 000
HOUR 252. 000 6, 048. 00
24. 00000 383. 000 9,192. 00
0165 630- 00007 *Traffic Control Inspection 21.000 8. 000
DAY 9. 000 2,250. 00
250. 00000 17. 000 4, 250. 00



CONTI D C20815 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20815-BI D ESTI MATE RUN 11/ 16/ 2016
PRQJECT: FSA0403- 060 ESTI MATE NO 0002 10: 26: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00012 *Traffic Control Managenent 30. 000 11. 000
DAY 13. 000 7, 865. 00
605. 00000 24.000 14,520. 00
0175 630-80341 *Construction Traffic Sign (Panel Size A) 2.000 0. 000
EACH 1. 800 99. 00
55. 00000 1. 800 99. 00
0180 630-80342 *Construction Traffic Sign (Panel Size B) 24. 000 4. 000
EACH 17. 600 1, 936. 00
110. 00000 21. 600 2,376.00
0185 630-80343 *Construction Traffic Sign (Panel Size C 7.500 1.500
EACH 5. 250 866. 25
165. 00000 6. 750 1,113.75
0190 630-80355 *Portabl e Message Sign Panel 3. 000 1. 000
EACH 1.700 5, 950. 00
3, 500. 00000 2.700 9, 450. 00
0195 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 8.500
EACH 29.750 1, 190. 00
40. 00000 38. 250 1, 530. 00
0200 630-80380 *Traffic Cone 57.500 7.500
EACH 44. 250 265. 50
6. 00000 51. 750 310. 50
0205 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 271,361.10 $ 107, 708.25 $ 199, 230. 95



CONTI D C20815 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20815-BID ESTI MATE RUN 11/ 16/ 2016
PRQJECT: FSA0403- 060 ESTI MATE NO 0002 10: 26: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0220 420-00112 Geotextile (Drainage) (O ass 1) 32. 000 0. 000
Sy 32. 000 2,880. 00
90. 00000 32. 000 2,880. 00
0225 515- 00400 *Concrete Seal er 0. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0230 601- 03000 *Concrete Oass D 46. 300 18. 000
CY 28. 300 42, 450. 00
1, 500. 00000 46. 300 69, 450. 00
0235 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2,012. 000 2,012. 000
LB 0. 000 0. 00
3.50000 2,012. 000 7,042.00
0240 609-20010  *Curb Type 2 (Section B) 113. 000 0. 000
LF 113. 000 3, 390. 00
30. 00000 113. 000 3, 390. 00
CAT 0300 CURRENT AMI $ 82,762.00 % 48,720.00 $ 82, 762. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0245 620- 00002 Field Ofice (dass 2) 1. 000 0. 500
EACH 0. 400 4, 800. 00
12, 000. 00000 0. 900 10, 800. 00
0250 620- 00020 Sanitary Facility 1. 000 0. 500
EACH 0. 400 600. 00
1, 500. 00000 0. 900 1, 350. 00
CAT 0400 CURRENT AMI  $ 13,500.00 $ 5,400.00 $ 12, 150. 00
PRQIECT TOTAL CURRENT AMI $ 367,623.10 $ 161,828.25 % 294, 142. 95



